



Republic of the Philippines
Province of Palawan
Municipality of San Vicente

BIDS AND AWARDS COMMITTEE

SUPPLEMENTAL/BID BULLETIN

**SUPPLY AND DELIVERY OF HARDWARE MATERIALS FOR THE REHABILITATION OF PUBLIC
MARKET ROOFING AND GUTTER, BGY. POBLACION, THIS MUNICIPALITY**

Bid Reference No. 2020-008

ADDENDUM NO. 31

Due to the current situation brought by the Covid-19 Pandemic the concerned end-user made a request to extend the number of days for the delivery schedule thereby this Addendum No. 31 is issued to clarify that the required Delivery Period for the above stated project should be **sixty (60) calendar days** instead of **(45) calendar days** as indicated in the bidding documents.

For the guidance of all concerned.

ALFREDO V. TAN

Municipal General Services Officer
BAC Chairperson